COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20626 ESTI MATE

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

PRQIECT NO NHPP0O171- 105

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 08/ 26/ 2020

ESTI MATE SUMVARY 14:09: 36

NO 0003 PROG

265 WORK DAYS
265 WORK DAYS

TIME CHARGED: 63.5 DAYS TI ME ALLOW

PERCENT TI ME: 23. 96 ORI G TI ME ALLOW

SH 17 Ml epost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

SAGUACHE

08/ 22/ 2020
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED

03/ 26/ 2020
05/ 21/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 25,181, 383. 85 PARTI Cl PATI NG $  5,152,842.11 $ 1, 962, 160. 46
AWARD PRQJECT AMT: $ 21,320, 469. 84 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 20. 46% TOTAL EARNI NGS 5,152, 842. 11 1,962, 160. 46
FUNDS AVAI LABLE: $ 20,028,541. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,152, 842. 11 1, 962, 160. 46
TOTAL CLAI MB: $ 0.00 RETAI NAGE -135,930. 12 -58, 864. 82
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5,016, 911. 99 1,903, 295. 64
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 5,016, 911. 99 1,903, 295. 64
OTHER ADJUSTMENTS 0. 00 0. 00

PAYMENT DE $  1,903,295.64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00027

0015 202-00035

0020 202- 00090

0025 202-00240

0030 202-00425

0035 202-00810

0040 202-00821

0045 202-01130

0050 202-04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
157. 000
ACRE
957. 54000
0. 000
sy
1, 818. 10000
76. 000
LF
48. 48000
861. 000
EACH
6. 06000
1, 744. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
988. 000
LF
9. 49000
14. 000
EACH
3, 939. 23000
100. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

69. 600
21.500
91. 100

0. 000
0. 000
0. 000

71.000
0. 000
71.000

338. 000
17. 000
355. 000

0. 000
1,744.000
1, 744.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2020

20, 587.

103.

13, 603.

11

.00

.00

20

.00

.00

.00

.00

.00

.00

14:09: 36

AMOUNT

87, 231.

3, 442.

2,151.

13, 603.

89

.00

08

30

20

.00

.00

.00

.00

.00

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20626-BI D ESTI MATE RUN 08/ 26/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0003 14:09: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 153, 686. 000 75, 157. 000
cY 28, 286. 000 589, 480. 24
20. 84000 103, 443. 000 2,155,752.12
0065 203-01140 Rol I'i ng 70. 000 0. 000
HOUR 0. 000 0. 00
100. 01000 0. 000 0.00
0070 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
110. 01000 0. 000 0. 00
0075 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 01000 0. 000 0.00
0080 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 *Topsoi | 61, 063. 000 18, 392. 000
cY 3,374.000 63, 093. 80
18. 70000 21, 766. 000 407, 024. 20
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 025. 000 490. 000
LF 0. 000 0. 00
4.13000 490. 000 2,023.70
0095 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1.38000 0. 000 0.00
0100 208-00070 *Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 641. 26000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 35. 000 1, 750. 00
50. 00000 35. 000 1, 750. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 10. 000 1,000. 10

100. 01000 10. 000 1, 000. 10



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20626-BI D ESTI MATE RUN 08/ 26/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0003 14:09: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 01000 0. 000 0. 00
0120 208-00207 *Erosi on Control Management 80. 000 8. 000
DAY 5. 000 3, 000. 15
600. 03000 13. 000 7, 800. 39
0125 208-00300 *Tenporary Berns 75, 000. 000 49, 456. 000
LF 0. 000 0.00
3. 03000 49, 456. 000 149, 851. 68
0130 210-00810 *Reset Ground Sign 138. 000 0. 000
EACH 0. 000 0. 00
193. 81000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 120. 000 0. 000
ACRE 0. 000 0. 00
390. 55000 0. 000 0. 00
0140 213-00004 *Mul ching (Weed Free Straw) 120. 000 0. 000
ACRE 0. 000 0. 00
602. 61000 0. 000 0. 00
0145 213-00061 *Mil ch Tackifier 24, 000. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
0150 304-06000  *Aggregate Base Course (Cl ass 6) 69, 190. 000 6, 096. 620
TON 23,689. 410 680, 596. 75
28. 73000 29, 786. 030 855, 752. 64
0155 304-09014  Aggregate Base Course (Special) 17, 797. 000 0. 000
TON 0. 000 0.00
21.67000 0. 000 0. 00
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
SY 0. 000 0. 00
79. 08000 0. 000 0. 00
0165 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) Furnish 24, 478. 000 0. 000
TON 1, 551. 550 96, 661. 57

62. 30000 1, 551. 550 96, 661. 57



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

403- 34731

405- 00100

411-10255

411-90010

603-10180

603-10240

603- 10300

603-30018

603- 30024

603- 30030

606- 00301

C20626
20626-BI D
NHPP0171- 105

| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Grading SX) (75) (PG 58-34)

*Heating and Remi xi ng Treat ment

Enul sified Asphalt (Sl ow Setting)

*Asphal t Rej uvenating Agent

*18 Inch Corrugated Steel Pipe

*24 Inch Corrugated Steel Pipe

*30 Inch Corrugated Steel Pipe

*18 Inch Steel

End Section

*24 Inch Steel

End Section

*30 Inch Steel End Section

*Quardrail Type 3 (6-3 Post Spacing) (31 in.

in. Block)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
87, 233. 000
TON
83. 27000
673, 117. 000
%
3. 23000
34, 770. 000
GAL
2. 50000
29, 526. 000
GAL
3. 03000
160. 000
LF
102. 02000
72.000
LF
110. 10000
58. 000
LF
136. 36000
12. 000
EACH
1, 539. 33000
7.000
EACH
1, 672. 66000
0. 000
EACH
1, 927. 19000
MGS) (12 864. 000
LF

32.88000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
125, 537. 000
125, 537. 000

0. 000
0. 000
0. 000

0. 000
6, 130. 000
6, 130. 000

144. 000
0. 000
144. 000

72.000
0. 000
72.000

58. 000
0. 000
58. 000

12. 000
0. 000
12. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2020

405, 484

18,573

.00

51

.00

90

.00

.00

.00

.00

.00

.00

.00

14:09: 36

AMOUNT

405, 484

18,573

14, 690

7,927

7,908

18, 471.

11,708

.00

51

.00

90

88

20

88

96

62

.00

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20626-BI D ESTI MATE RUN 08/ 26/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0003 14:09: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01395 *Transition Type 3L 8. 000 0. 000
EACH 0. 000 0. 00
977. 74000 0. 000 0. 00
0230 606-10300 *Bridge Rail Type 3 136. 000 0. 000
LF 0. 000 0. 00
417. 15000 0. 000 0. 00
0235 607-11525 *Fence (Plastic) 2,118. 000 2,118. 000
LF 0. 000 0. 00
10. 00000 2,118. 000 21,180. 00
0240 612-00001  *Delineator (Type I) 781. 000 0. 000
EACH 0. 000 0. 00
23. 46000 0. 000 0. 00
0245 612-00002  *Delineator (Type II) 115. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0250 612-00003  *Delineator (Type I11) 82. 000 0. 000
EACH 0. 000 0. 00
27. 54000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 163. 000 0. 000
SF 0. 000 0. 00
18. 36000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 383. 000 0. 000
SF 0. 000 0. 00
21. 42000 0. 000 0. 00
0265 614-01512  *Steel Sign Support (2-1nch Round) (Post) 56. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 114. 000 0. 000
EACH 0. 000 0. 00
127.51000 0. 000 0. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00

20. 40000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20626-BI D ESTI MATE RUN 08/ 26/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0003 14:09: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000 0. 000
EACH 0. 000 0. 00
224. 41000 0. 000 0. 00
0285 614-80391 *Runble Strip (G inding) (Asphalt) 86, 127. 000 0. 000
LF 0. 000 0. 00
0.12000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 300
LS 0. 100 10, 500. 60
105, 006. 04000 0. 400 42,002. 42
0295 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
1, 243, 676. 51000 0.500 621, 838. 26
0300 626-01114  Public Information Managenent (Tier 1V) 370. 000 69. 000
DAY 28. 000 1, 680. 00
60. 00000 97. 000 5, 820. 00
0305 627-00013 *Pavement Marking Paint (H gh Build) 9, 820. 000 0. 000
GAL 351. 000 11, 045. 97
31. 47000 351. 000 11, 045. 97
0310 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 134. 000 0. 000
(vord-Symbol) SF 0.000 0.00
16. 24000 0. 000 0. 00
0315 630-00000  *Flaggi ng 15, 000. 000 1, 485. 250
HOUR 2,111. 250 51, 683. 40
24. 48000 3, 596. 500 88, 042. 32
0320 630-00007 *Traffic Control Inspection 80. 000 14. 000
DAY 6. 000 1, 193. 46
198. 91000 20. 000 3,978. 20
0325 630-00012 *Traffic Control Management 230. 000 41. 000
DAY 22.000 19,411.70
882. 35000 63. 000 55, 588. 05
0330 630-80341  *Construction Traffic Sign (Panel Size A) 113. 000 20. 500
EACH 17. 000 520. 20

30. 60000 37.500 1, 147.50



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 2.000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 1, 025. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 360. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marki ng Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 2, 306, 986. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 200, 000. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 550, 000. 000
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment 290, 000. 000
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 500
5. 500
14.000

0. 000
0. 000
0. 000

84. 000
64. 000
148. 000

156. 000
26. 000
182. 000

66. 000
114. 000
180. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-11, 421. 580
-27,709. 220
-39, 130. 800

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2020

280.

1,958

530.

116

-27,709.

.00

40

.00

.00

.00

.00

22

.00

14:09: 36

AMOUNT

714

4,528

3,712

183.

- 39, 130.

00

.00

80

80

60

.00

.00

.00

.00

80

.00



Page 9
ESTI MATE RUN 08/ 26/ 2020
14: 09: 36

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
. 000 5, 660. 00

. 000 5, 660. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

-6, 288.
-8, 645.
-14,934.

420
580 -8,645. 58
000 -14,934.00

25,108,729.68% 1,962,160.46$ 5,080, 187. 94

1. 000
0. 000 0. 00

1. 000 32, 751. 88

1. 000
0. 000 0.00

1. 000 31,151.79

1. 000
0. 000 0. 00
1.000 8, 750. 50

CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0171- 105 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0385 700- 70023 F/ A On-The-Job Trai nee 32, 000. 000
FA
1. 00000
0390 700-70025 F/ A Quality Incentive Paynent 475, 000. 000
F A
1. 00000
0395 700- 70060 F/ A Adjust Uilities 5, 000. 000
FA
1. 00000
0400 700-70111 Project First Program 500. 000
F A
1. 00000
0405 700- 70380 F/ A Erosion Control 5, 000. 000
FA
1. 00000
0410 700-70589 F/ A Environnmental Health & Safety Managenent 10, 000. 000
F A
1. 00000
0430 900- 00006 Added Item (Dol lar)/ Price Reduction for ABC (C ass 6) -14,934. 000
Gradation
DOL
1. 00000
CAT 0200 CURRENT AMT  $
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620- 00002 *Field Ofice (Cass 2) 1. 000
EACH
32, 751. 88000
0420 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000
EACH
31, 151. 79000
0425 620- 00020 *Sanitary Facility 1. 000
EACH
8, 750. 50000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

25,181,383.85% 1,962, 160.46$ 5,152, 842.11



